

**Bainbridge Township
Service Department**
2020 Construction Update
Posted 7/10/2020

Location	Project Descriptions	Owner	Start Date On or Around	Latest Finish Date	Duration	Traffic Control	Status	Contractor
Eaton Drive	Repair/Repave	BAINBRIDGE TWP.	7/15/2020	8/19/2020	45 Days	Controlled	Active	Ronyak Paving, Inc.
Tulip Lane	Repair/Repave Drainage Improvement	BAINBRIDGE TWP.	7/15/2020	8/19/2020	45 Days	Controlled	Active	Ronyak Paving, Inc.
Stockton Drive	Repair/Repave	BAINBRIDGE TWP.	7/15/2020	8/19/2020	45 Days	Controlled	Active	Ronyak Paving, Inc.
Canyon Lake Drive	Repair/Repave	BAINBRIDGE TWP.	7/15/2020	8/19/2020	45 Days	Controlled	Active	Ronyak Paving, Inc.
Flintlock Ridge Road	Repair/Repave	BAINBRIDGE TWP.	7/15/2020	8/19/2020	45 Days	Controlled	Active	Ronyak Paving, Inc.

All schedules are subject to delay by weather

LOCATION MAP

RS-BAI-V-2020

The Asphalt Resurfacing of Various Roads BAINBRIDGE TOWNSHIP

