

**Bainbridge Township
Service Department**
2022 Construction Update
Posted 8/5/2022

Location	Project Descriptions	Owner	Start Date On or Around	Latest Finish Date	Duration	Traffic Control	Status	Contractor
Haskins Road	Reconstruction	Bainbridge Township	7/5/2022	10/17/2022	110 Days	Periodic Closures	Utility Relocation	Chagrin Valley Paving
E/W Craig Drive	Repaving Drainage Improvements	Bainbridge Township	10/3/2022	10/21/2022		Controlled		Chagrin Valley Paving
Geauga Lake Road (Snake Hill)	Repaving	Bainbridge Township	10/3/2022	10/21/2022	20 Days	Road Closure		Chagrin Valley Paving
E. Washington/Haskins	Signal	Geauga County		Operational 8/1/2022		Controlled	Active	
Bainbridge/Chagrin Road	Waterline	Geauga County	6/1/2022			Controlled	In progress	Woodford Excavating

All schedules are subject to delay by weather